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Mountain Valley Pipeline, LLC; Notice of Extension of Time Request

Take notice that on September 29, 2021, Mountain Valley Pipeline, LLC 
(Mountain Valley) requested that the Federal Energy Regulatory Commission 
(Commission) grant an extension of time, until October 13, 2022, to place the Greene 
Interconnect in service. 

Mountain Valley states that the Greene Interconnect facilities were mechanically 
complete and ready for service in late February 2021.1   Mountain Valley is unable to 
place the Greene Interconnect in service until the Mountain Valley mainline facilities are 
completed.  Mountain Valley has not completed construction of the mainline due to
unforeseen litigation and permitting which Mountain Valley says is needed to provide 
natural gas flows to the Greene Interconnect.  The Commission issued an order on 
October 9, 2020 granting Mountain Valley an extension of time until October 13, 2022 to 
complete construction and place the mainline facilities in service.2  To align project 
completion deadlines, Mountain Valley requests that an extension of time until October 
13, 2022 to place the Greene Interconnect in service.    

This notice establishes a 15-calendar day intervention and comment period 
deadline.  Any person wishing to comment on Mountain Valley’s request for an 
extension of time may do so.  No reply comments or answers will be considered.  If you 
wish to obtain legal status by becoming a party to the proceedings for this request, you 
should, on or before the comment date stated below, file a motion to intervene in 
accordance with the requirements of the Commission’s Rules of Practice and Procedure 
(18 CFR 385.214 or 385.211) and the Regulations under the Natural Gas Act (18 CFR 
157.10).3  

As a matter of practice, the Commission itself generally acts on requests for 
extensions of time to complete construction for Natural Gas Act facilities when such 
requests are contested before order issuance.  For those extension requests that are 

1 See Weekly Construction Report No. 23, Docket No. CP19-477-000 (filed March 
25, 2021).

2 Mountain Valley Pipeline, LLC, 173 FERC ¶ 61,026 (2020).

3 Only motions to intervene from entities that were party to the underlying 
proceeding will be accepted.  Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at 
P 39 (2020).
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contested,4 the Commission will aim to issue an order acting on the request within 45 
days.5  The Commission will address all arguments relating to whether the applicant has 
demonstrated there is good cause to grant the extension.6  The Commission will not 
consider arguments that re-litigate the issuance of the certificate order, including whether 
the Commission properly found the project to be in the public convenience and necessity 
and whether the Commission’s environmental analysis for the certificate complied with 
the National Environmental Policy Act.7  At the time a pipeline requests an extension of 
time, orders on certificates of public convenience and necessity are final and the 
Commission will not re-litigate their issuance.8  The OEP Director, or his or her designee, 
will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register,
the Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the “eLibrary” link.  Enter the docket number excluding the
last three digits in the docket number field to access the document.  At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020.  For assistance, contact FERC 
at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-
8659.

The Commission strongly encourages electronic filings of comments, protests and 
interventions in lieu of paper using the “eFile” link at http://www.ferc.gov.  Persons 
unable to file electronically may mail similar pleadings to the Federal Energy Regulatory 
Commission, 888 First Street, NE, Washington, DC 20426.  Hand delivered submissions 
in docketed proceedings should be delivered to Health and Human Services, 12225 
Wilkins Avenue, Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on October 18, 2021

Dated: October 1, 2021.

4 Contested proceedings are those where an intervenor disputes any material issue 
of the filing.  18 CFR 385.2201(c)(1) (2019).  

5 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).

6 Id. at P 40.

7 Similarly, the Commission will not re-litigate the issuance of an NGA section 3 
authorization, including whether a proposed project is not inconsistent with the public 
interest and whether the Commission’s environmental analysis for the permit order 
complied with NEPA. 

8 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).



       

Kimberly D. Bose,
Secretary.
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